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Budget Summary: _ _ — __
Original T.0. Cost $  20,000.00 Task: Original Budget | Current Budget ] This Week | Cost to Date |
Indirect Costs:
Modifications: ) $ 2,949,513.00 Site Visit $ 6713.79| % 671379 | % (1,253.87)| $ 4,636.70
Current T.Q. Cost $ 2,969,513.00 Construction Work Plan $ 969321 | % 969321 | % 4161.75| § 12,565.33
|[Mobilization/Crew Rotation | $ 3316668 | $ 33,16668 | $ 268554 | § 2.865.54
Original Fee: @ 6.54% $ 1,308.41 Site Admin & Indirects $ 29582037 (% 29582037 $ 1290721 | $ 17,771.17 |
Modification Fee: @624% § 173,105.76 Per Diem & Lodging $ 7851233 | $ 7851233 | $ 2937501 % 3,209.75
Total Fee: $ 17441417 Home Office Support $ 25304201 % 25304209 894718 1,469.01
Final Report $ 8,509.21 | § 8,509.21 | § - $ -
Current T.0.Funds: $ 2,795,098.83 Project Close-Out $ 774316 | § 774216 | § - $ -
Direct Costs: .
Subcontracts: (Fixed Price) Site Set-upMaintenance $ 15,00884 | 8 1599884 | § - $ -
1) None $ - Site Co-ordination, Pre-Excal § 5652/64 | & 56,92764 |$ 617017 |$ 617017
[Removal, Impacted Soils $ 45589400 |% 45589400} 9% - $ -
Cuirent T.0.Funds: $ 2,795,098.83 [ T&D, Impacted Soils $ 43386812 % 4338681218 - 3 -
Site Costs to date: $ 48,777.65 Sampling & Analysis $ 3651188 | $ 3651188 | $ - $ -
Site Funds Available: ﬁi 2,746,321.18 | Restoration/Backfill $ 1,163,262.06 | $ 1,163,262.06 $ - $ -
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ - $ -
— Garden/Fiwr Beds $ -5 :
Costs to Date Ph I: (Fee Excluded) | _Miscellaneous _ _ $ - 1% -
Indirect Costs:  87% $ 42,607.50 Post ConstructionMaint. | § 5728925 | % 5728925 | § - $ -
Direct Costs: 13% $ 6,170.17 Site Co-ord, Foliow Up As Biff $ 55568955 | § 5556955 | $ - $ -
$ 48,777.67 Site Teardown $ 971454 | § 971454 | § - $ -
This week: [Community Air Monitoring 3 4500000 | $ 4500000 | $ - $ -
Indirect Costs: 79% $ 21,527 .60 Fuel/Qil Misc Field Supplies | $ - $ - $ - $ -
DirectCosts: 21% § 557257 Rounding Adjustment 3 ©.02)] $ ©02)
27,100.17 Foe $ 1744141718 17441417 | % !597‘58! $ 1741414.1?
l?otals ' $ 2,869,513.00 § 2968513001 % 27,100.17 223,191.82
Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ - Remarks:
Direct Costs: $ - 1) Task Order received 18 Jut 03 Mobitized Contractor Mmm S:te Co—ord Tearn Monday 21 Jul 03
$ - 2) Charged-out fee. Pre-mob costs included.i in Costs To Date.
** Excludes Fes, Fixed Price Subs 3) No Fixed Price subcontracts annticipated.
Site Funds Avaiable Until: | N/A ] [4) Stte Set-up, Site Co-ord, Finalization of workplans, Primary Procurernent ftmcﬁons underway
5) Anticipate Start of field ops on Tuesday 12 Aug 03.
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VB/-70 Superfund Site Weekly Cost Summary #01
Phase | Contract# DACA45-01-D-0001 Costs Thru:
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[Thur 7720/03[ 5 1826278 [ $ 72864 (S - s 2068488 R E - (81750117577 196,081.65 |
Date ! Labor | PerDiem Equipment [ Material yical | Fee Daily Total E'T‘otal Phase I
_ F $ 19609165
AR — | N 1§ 1% 196,00165
772172003 {§ 5380.32($ 447.75] 3% 712718 1124.10($ - |3 - {8 - {$ 702344(% 20311509
7/22/2003 | $ 291297]%  49950[$ 159981$ - 18 - TS - |$ (597.58)|$ 297487 |$ 206,089.96
7/23/2003 1§ 165687 |$ 65813|%  15458($ 1006368 - 1S - |$ - 1§ 356594{% 20965590
7/24/2003 |§ 774053 $ G66.06 | $ 14336 | $ 354.21 $ 8904.16)$ 218,560.08
7/25/2003 |§ 3152688 666.08 | $ 143551 $ 669.50 § 4631.79% 223,191.85
his Week 20,843.37 2057501 $ 67274 S 3,244.17 -~ - |$ (59758)[$ 27,100.20
To Dete $ 3912615]|$ 3666145 67274 (% 5312658 - 18 - [$17441417 1% 223,191.85
oy, 'Veekly Costby Category VBA-70 Superfund Site
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